SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:50PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 266 Const Calendar Day: 227 Date: 17-Jan-2013  Thursda)

y y _ _ rsaay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition not recorded

Diary: Dispute
General Comments
Weekly Safety Meeting 0800-0900. Track progress of mechanical piping installation. Inspect caulking of =
the cable band grooves along the SSS. Misc MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their labor information is in PMIV.
Damian Wilkensen and Joey Leal completed the installation of butyl rubber in cable bands CB 30S, 32S,
34S, and 36S, and caulked the top half of the cable bands at those locations.
| informed Ben Jones, ABF, that the crew following Performance Caulking were not talking care to protect
the fresh caulk. Damian W. informed me that they posted signs and tied strings blocking off the cable
bands with fresh caulk, but ironworkers and electricians are ignoring those signs and stepping over the
barriers.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 2.00 0.00 0.00 2.00 D
Plumber/Pipefitter JNM DAVID LAW 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
Following the CCO 187 work, the FWS crew spent two hours cleaning up and organizing material and
equipment around their crew boxes on the bridge.
Bill O'Sullivan (ABF) informed me that they need to weld four (4) Fig 343 weld lugs for the PS-29 pipe
support to the bottom of the bike path. They would like to do this before the bike path section is hoisted in
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 266 Date: 17-Jan-2013  Thursday

to position. FWS would like to order the plate material and fabricate the lug at the site (i.e. cut the lug to
size and drill the hole) This is in lieu of receiving the material from Tolco, who you know is no providing

material in a timely manner. COCs and MTRs would be provided with the deli every of the material form
Maxx Metal. | gave the approval for ordering the material.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks

Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 6.00 0.00 0.00 6.00
Plumber/Pipefitter JNM DAVID LAW 6.00 0.00 0.00 6.00

Diary:

CCO 187 Piping 001 0-MSI-EFA.187

Damian Llanos and Dave Law spent 3 hours laying the 2" DW pipe run from the vertical riser along the
tower face to the booster pump (per directions given in the response to RFI 3088.. The then spent 3 hours
prepping the angles to be used for thrust clips on the PS-12 per the response to RFI 3098.

Dispute
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